
Contract No. 13-88-066
Vendor Name: Faithful & Gould, Inc.

AMENDMENT NO. 3 (FINAL)

This Amendment modifies Contract No. 13-88-066, for Professional Construction Management Services—
John H. Stroger Jr. Hospital by and between the County of Cook, illinois, herein referred to as "County" and
Faithful & Gould, Inc., authorized to do business in the State of illinois hereinafter referred to as "Contractor":

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on May 8,
2013, (hereinafter referred to as the "Contract" ), wherein the Contractor is to provide professional construction
management services (hereinafter referred to as the "Services" ) from May 8, 2013 through December 31,
2014 in an amount not to exceed $963,999.00;and

Whereas, Amendment No. 1 was executed on January 30, 2015 for an increase of $385,824.00 and an
extension through July 31, 2015; and

Whereas, Amendment No, 2 was executed on June 17, 2015 for an increase of $84,276.00; and

Whereas, the term of the Contract expired on July 31, 2015, and the agreed upon Services are still required;
and

Whereas, an extension is desired for the continuation of Services; and

Whereas, an increase amount of $65,719.00 is required for the Contractor to perform the services set forth
in Attachment 1; and

Whereas, the County and Contractor desire to extend the Contract for 76 calendar days beginning on August
1, 2015;

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the parties
to amend the Contract as follows:

1. The Contract is extended through October 15, 2015.

2. The Contract is increased by $65,719.00and the Total Contract Amount is revised to $1,499,818.00.

3. This Contract is hereby amended to incorporate Attachment 1 and made part of the Contract.

4. The attached MBE/WBE Utilization Plan forms are incorporated and made a part of this Contract.

3. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 3 to be executed on the
date and year last written below.

County of Cook, illinois

~, '~iiIi'tate's

Attorney/

Date t9) IAG1IAskwv

213'rm
Jo 7 /y/v r f's i

Type or print name

I//f5 PIYS r J4'n. f
Title

Date: /'4'/ /Il/J

Rev 1/1/15



Contract No. 13-88-066
Vendor Name: Faithful & Gould, Inc.

ATTACHMENT 1

Rev I/I/I I



CHANGE ORDER REQUEST

CHANGE TO CONSULTANT CONTRACT

OFFICE OF CAPITAL PLANNING AND POUCY

DATE: 21.Jul.16

PROJECT: Clean Steam Piping Replacement

CONSULTANT: Faithful & Goukl CC DOC. NOI

C. C. PROJECT DIRECTOR: James Ro

P.O. NO:

SPECIFY TYPEI'BASIC SERVICES ADDITIONAL SERVICES X REIMBURSABLES

CHANGE ORDER (C.O.) ITEM NO:
This is not Ihe Cp, number. E Is Iha proposal Steml
number (/ e. OI. pirl, 42, sto I submitted by Consultant,

COOK COUNTY ASSIGNED C.O. NO:
There may bs more than I i/em assigned to a C.O,

This Item wgl result in change lo the Contract In the form of a CREDIT

This item will INCREASE x DECREASE

ADD X IN THE AMOUNT OF: 666,719.00

the Contract Time by the following number of days: 75

(Aug 1, 2015 thru Oct 15, 2015)
who initiated this change ordw mquest'I (check sg that apply below)i

Owner X User Agency AE/Consultant

What ls the mason for this Change Order request '7 (Check all that apply below):

Other (Speclfyb

Unforeseen Condition Field Condition Cods Change Other (Specify): XX

The General Contractor who was awarded with this pro)sot has mceived two contract extensions due to conditions beyond their control.
The scheduled completion of construction wig rsquim a contract term extension for our base contract through the middle of October 2015.

Below, provide additional information (if any) considered relevant to this change order:
Faithful & Gould provides Construction Management Services (CMS) for Clean Steam Piping Replacement project located at the Strogsr Hospital.
However dus io the followmg & attached documents, we request sn extension of services:
- General Contractor's substantial completion date was extended 2-months by Cook County Oflice of Capital Planning & Policy to conclude on

September 4, 2015

General Conlractcr has been adversly impacted as they planned to commence the change over of the steam systems. This wss scheduled io occur
on 7/13/15 bul has been delayed to meet the operational need of the hospital, therefore Faithful & Gould is requesting an extension of our services
through October 15, 2015.

- All remaining funds of the onginal Additional services purchase order (totaling $14,022) wls be invoiced towards Ihis contract extension
- This request Is for the extension of Construction Management services

The Project Director shall attach ths following to this form:
Change Order 63 Request Memo dated 7/22/15

List additional relevant attachments below:
F&G Request Letter dated 7/21/15

Project Summary Schedule
Stroger Hospital Amendment Fee Wcrksheet 7/14/15

REVIEWED, ~~ ~7~
ocpp ospurvatlatsxpR

COOK COUNTY FORM PAGE I OF 1 PO CO REQUEST FORM
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MBE/ggBE UTILIZATION PLAN ~ FORM 1

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE grms included in this Plan are certified MBEs/WBEs by at least one of the entities listed in the General

Conditions —Sedlon 19.

I, BIDDER/PROPOBER MBE/WBE STATUS. (check the appropriate line)

Bidder/Proposer is a certified MBE or WBE grm, (If so, attach copy of current Leger cf Certification)

Bidder/Proposer is s Joint Venture and one or more Joint Venture partners ars cerhTied MBEs or WBEs. (If so, attach copies of Lstisr(s) of

Certification, s copy cf Joint Venture Agmsment clearly describing the role of the MBE/WBE Iirm(s) and iis ownership interest in the Joint

Venture snd a comphted Joint Venture Agdavlt- available online at www cookcountvil oov/conirscicomolisncsi

Bidder/Proposer is not s certified MBE or WBE I/rm, nor a Joint Venture with MBE/WBE partners, but wg utilize MBE and WBE firms either

directly or indimdly in the performance of the Contract. (Ifso, complete Sections II below and the Letter(s) of intent- Form 2).

Direct Participation of MBE/WBE Firms Indirect Psriicipagon of MBE/WBE Firms

NOTRE Wham goals have not been achieved through direct participation, Bidder/Proposer shall Include documentation outgnlng efforts to

achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered atter ag efforts to

achieve Direct Participation have bean exhausted. Only after uafgen documentathm of Goad Faith Efforts ls received wig Indirect

Participation be considered.

MBEs/WBEs that will perform as subcontractors/suppliers/consugants include the following:

MBE/WBEFirm: &~~i'r~m~~ pss / S~sw~n s
Address: J 7M ~. ~~~ A >mn M Jv~
E-mal: kA~Mi/~k O' c'JA~ /~A» /
Contact Person; K vJ~ W~MivrkS Phone: (3 /1 )

Dollar Amount Psrildpstlon: $ 6 'P dB JBS"J.
PercentAmounlotPariicipation: 2 A ..1'P

'Letter of intent sgached? Yes~ No

"Current Letter of Cmgication sttachsd7 Yes No

Jrpatl~n. Wec
Ssi ~

J 8 v'= dS&&vm

MBE/WBE Firm:

Address:

E-maik

Contact Person:

Dollar Amount Psriicipst!on: $

Percent Amount of Participation:

'Letter of Intent attached'/ Yes
'Current Letter of Certgicatlon attachedy Yss

No

No

Al/sch addi/ionsf sheets as needed.

'etter(s) of latent and current Legsrs of Certification BIBB(be submitted at the time of bid.

kd/WBE Utllizstlon Plan - Form 1 Revised: 01/29/2014



MBE/WBE LETTER OF INTENT ~ FORM 2

M/WBE Firm: P~ ~sr J«~~r~/ S~creaks Certifying Agency: Ca'rv w 8 CA J'c ~~ ~
/2cSJP Jy

Contad Person: JL~J~ 4'~A/c As Certification Expiration Date: >S Jz J J z w

Address; J's w.,7~res~» . sa rrs.x'2'wwxEthnicity; /(4 xc y'sL/kcn Pt'Ac.x -i(Ff

City/State: C Jx J'c'es ~ .WJ'ip: JSo w ~~
R/2

Phone: MWJ' B'JF~ Fax:

Bid/Proposal/Contmct ¹: r wy yc.s m —cbcMM -cx Jxw

FEIN¹: 35 xr —2 cree 3aaep W

Email: KJt~ A.~ km dP cs&wf~k» ~. c~m
Participation: [k([Direct [ j Indirect

Will the M/WBE firm be subcontracting any of the goods or services of this contract to another firm?

[)(fNo [ ] Yes - Please attach explanation. Proposed Subcontractor(s):

The undersigned M/WBE Ls prepared to provide the following Commodities/Services for the above named Project/ Contract fii
more space is needed ia /idly describe hr/yyBE Finn's proposed scope of work and/or paymeni schedule, attach adifiiieaa/ sheets)

CxoassTrs r 7asao Wopasepsa pc ee f 5 e avoca'a s p r 7 J'o c'
5' r Jo e w r A~ S Jea'a~ / JxF"Z'P

Indicate the Dollar Amount, Percentaue, and the Terms of Pavment for the above-described Commodities/ Services:
7 Jere'w NwaxWi aM Af Sxa t'w Ei' y Rhn~.s~M H'wA T

C. rsrx~ rPJ ~ M +'+Pi~~ (MF 3'PISS dBJ /. +'C 3

Sig)ratitre (M/ybf/E)

14-A---ws
Priint mme

p~v'rLI~N ~( Sxaflcsad 4C S.L~ Fw/'P,A I y-6 zf'J

THE UNDERSIGNED PARTIES AGREE that this Letter of Intent will become a binding Subcontract Agreement for the above
work, conditioned upon (1) the Bidder/Proposer's receipt of a signed contract from the County of Cook; (2) Undersigned
Subcontractor remaining compliant with all relevant credentials, codes, ordinances and statutes required by Contractor, Cook
C h St

'
t MBE/WBE firm for the above work, The Undersigned Parties do also certify that they

until all areas under Description of Service/ Supply and Fee/Cost were completed.

Bgnature (Prime B/ds/er/Proposer)

P~rmel~
7~rr/'E/'rint

Name

Firm Name

'[0/~ i / 1)
Date

Firm Name

/Z2//( // ~
Date

Subscribed and sworn before me

thia2l>tdayof [xc6~JC,20/5 .

Notary Public /
xnEAL

WILLIAM A anxuLE
OFFICIAL SEAL

Notary Public - aisle of Sllnofs
My Commiawon Expires

Ootobex ea, aeiy

M/WSE Utilization Plan- Form 2

Subscribed and sworn before me

this gL day of DA's lo E J .200 .

Notary Public%~ W 8/DA9$ /

SEAL

OFFICIAL SEAL I

I KEVIN M OAMSROSIO I

Notary public state of sllnols
My Commission Expires Oct 1S, 2[jtftyisel

I
~/2g/~S



PETITION FOR WAIVER OF MBE/WBE PARTICIPATION - FORM 3

A. BIDDER/PROPOSER HEREBY REQUESTS:

FULL fifiBE WAIVER FULL WBE WAIVER

g REDUCTION (PARTIAL MBE and/or WBE PARTICIPATION)

% of Reduction for MBE Participation
'A of Reduction for WBE Participation

B.REASON FOR FULL/REDUCTION WAIVER REQUEST

Bidder/Proposer shall check each item applicable to ils reason for a waiver request. Additionally, supporting

documentation shall be submitted with this request.

(1) Lack of suffident qualified MBEs and/or WBEs capable of providing the goods or services required

by the contract. (Please explain)

(2) The specifications and necessary requirements for performing the contract make it impossible or

econoiqicafiy infeasible to divide the contract to enable the contractor to utilize MBEs and/or WBEs in

accordance with the appficable participation. (Please explain)

(3) Price(s) quoted by potential MBEs and/or WBEs are above competitive levels and increase cost of

doing business and would make acceptance of such MBE and/or WBE bid economically impracticable,

taking into consideration the percentage of total contract price represented by such MBE and/or WBE

bid. (Please explain)

(4) There are other relevant factors making it impossible or economically infeasible to utilize MBE and/or

WBE firms. (Please explain) >ZFE prcA~rrM z ~~ roc ~r~>r~~
cd

cr�/np
FAr Ccc roc a I ~hr ~ray e cF,

C. GOOD FAITH EFFORTS TO OBTAIN fifiBE/WBE PARTICIPATION

Z cr P4F ~re'crp
(I) Made timely written solicitafion to Identified MBEs and WBEs for utilizatlon of goods and/or services;

and provided MBEs and WBEs with a timely opportunity to review and obtain relevant specifications,
terms and conditions of the proposal to enable MBEs and WBEs to prepare an informed response to

solicitation. (Attach of copy vnitten solicitations made)

(2) Used the services and assistance of the Office of Contract Compliance staff. (Please explain)

(3) Timely notNed and used the services and assistance of community, minority and women business

organizafions, (Attach of copy written solicitabons made)

(4) Followed up on initial solicitation of MBEs and WBEs to determine if firms are interested in doing

business. (Attach supporting documentation)

(5) Engaged MBEs & WBEs for direct/indirect participation. (Please explain)

D. OTHER RELEVANT INFORMATION

Attach any other documentation relative to Good Faith Efforts in complying with MBE/WBE participation.

M/VVBE Utilization Plan - Form 3 Revised: 01/29/14
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OFFICE OF CONTRACT COMPLIANCE

JACQUEILENE GOMEZ

DIRECTOR

118 N. Clark, County Building, Room 1020 e Chicago, Illinois 60602 o (312) 603-5502

TQIIII PRECKWINKLE

PRESIDENI

Cook Count3r Board

of Comrnlssionsrs

RICHARD R. BOYKIN

1st District

ROBERT STEELE

2nd District

JERRY BUTLER

3rd Distr'ict

STANLEY MOORE

4th District

DEBORAH SIMS

Sth District

JOAN PATRICIA MURPHY

6th District

November 4, 2015

Ms. Shannon Andrews

Chief Procurement Officer

County Building, Room 1018

Chicago, IL 60602

Re: Faithful & Gould, inc.

Contract 613-88-066, Amendment No. 3

Professional Construction Management Services- John H. Stroger Jr. Hospital

Dear Ms. Andrews:

The Office of Contract Compliance is in receipt of the above-referenced contract for review of the
vendor's M/WBE participation as committed to in their contract. According to our records as
reported by the vendor, it has been determined the vendor has met their committed MWBE goals.

JESUS G. GARCIA

7th District

LUIS ARROYO JR.

8th District

Participation

MBE

Commitment Actual

26.59% s 31.45%
Total 26.59% 31.45%

PETER N. SILVESRB

9th District

BRIDGEI GAINER

10th District

JOHN P. DALEY

11th District

JOHN A. FRITCHEY

12th District

LARRY SUFFREDIN

13th District

*The original goal of 35% MWBE overall participation was modified based on relevant factors
provided by the prime vendor.

Sincerely,

J cqueline Gome

Director

JG/la

6REGG GOSUN

14th District
Cc: Sheila Atkins, Office of Capital Planning

TIMOTHY O. SCHNHDER

15th District

JEFFREY R. TOBOLSKI

16th District

SEAN M. MORRISON

17th District

$ Fiscal Responsibility f Innovative Leadership Transparency Et Accountability@I Improved Services


